
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:48 AM
Run date

Time

Reviewer: Soheilifard, Saman 06-Oct-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 029 Date: 21-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 AM 17:30 PM Break: 30:00 Over Time: 02:00

Const Calendar Day: 378

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

APP JOSE CORONA-MORALESIronworker 8.00 0.00 0.00 8.00

JNM ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00

APP JAKE SPEAKMANIronworker 8.00 0.00 0.00 8.00

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

GEN DANIEL DUNNIronworker 8.00 0.00 0.00 8.00

APP MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

OTH THEODORE ROHROperator 8.00 0.00 0.00 8.00

JNM STEVE ELKINOperator 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Anchor Bolts tensioning at the base of the tower.
Measured elongation of the rods.
The average elongations for 3 in anchor rods and 4 in anchor rods are 16 mm and 13 mm respectively.
See Saman S. dairy for details.
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